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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 58 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for conditional acceptance of five (5)

Reconnaissance Vehicles (RVs).  The Contractor Serial Numbers are as follows:

    RV-0001

    RV-0002

    RV-0003

    RV-0004

    RV-0005

3. Baseline Configuration.  The baseline configuration, for the vehicles manufactured in Anniston, Alabama, is the contractor's General

Assembly RV Part Number 10654838-011 (12479552) and Engineering Release Record (ERR) Number GDV0430, Dated 7 June 2002 with the

exceptions of the Engineering Change Orders outlined in Attachment C.  Attachment C is incorporated into this modification by reference.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under Delivery Order 0001

applicable to the RVs, C.5.5 are waived for the vehicles covered by this modification.  This waiver of the Configuration Management

requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software licenses for the

family of Stryker Armored Vehicles and all ancillary equipment for all vehicles delivered. The term "ancillary support equipment"

includes, but is not limited to, training equipment, test equipment, and loader/verifiers and/or security devices, if applicable.  Any

software changes introduced unilaterally by the contractor shall be compatible with all previously produced vehicle or ancillary support

equipment configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline

configuration referenced in paragraph 3 above may be made by the contractor, provided the changes meet the requirements of the contract,

the Performance Specification, and any Interface Control Documents related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was

established.  The changes shall be provided for Government review in accordance with the contract requirements identified in C.2.6

Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically

access the Contractor's Change Management data process.   Until an automatic notification process and Government access are automated

and functional, the changes shall be provided and reviewed in meeting/conference forum to be agreed to by the parties.

        2)  The Joint Contractor-Government Configuration Management (CM) Team has established a corrective action plan for the CM

process.  To clarify the CM process, the contractor and the Government agree to develop a draft CM contract provision NLT 17 June 2002

and to execute a contract modification which specifies the CM process NLT 15 July 2002.

        3)  Delivery Team Meetings.  The previously established joint contractor-Government Delivery Team shall coordinate the

resolution of production, performance, and vehicle configuration issues.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any cadmium or  Hexavalent

Chromium coated or treated parts in the vehicles covered by this modification. (Reference contractor waivers W-BCT-0002, W-BCT-0004, and

W-BCT-0005 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicles accepted

herein.  The lists will be included in the contract file and will be used for corrective action tracking until all parts have been

cleaned up and retrofitted or identified/supported as parts without any technically acceptable alternatives. In accordance with Contract

Data Requirements List (CDRL) Number A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250

approval.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding minor defects)

or deficiencies in parts, components or assemblies provisionally released.  The contractor shall promptly notify the Government of any
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failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely correct any

failures to meet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

hardware/software by removal of deficient components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government elects to make its own

correction/installation of any deficiencies after delivery/shipment, it shall be entitled to an equitable adjustment of the contract

prices.

7.  The vehicles will be conditionally accepted pending completion of the First Production Vehicle Inspection (FPVI). For any

discrepancy discovered during the completion of the FPVI, the contractor shall perform corrective action and/or retrofit of all RVs

previously accepted.

8.  To inspect the vehicles covered by this modification, the Government will use the conditionally accepted Final Inspection Record

(FIR) RV Draft 1 FIR, dated 17 May 2002.  The Vehicle Shakedown Test shall be completed prior to the presentation of the vehicles for

conditional acceptance.

9.  Pursuant to the FIRs identified in paragraph 8 above, the subject RVs will be conditionally accepted.   These vehicles will be

conditionally accepted until all terms of acceptance, including but not limited to those listed in this modification, are fulfilled.

This conditional acceptance shall not relieve the Contractor from complying with all requirements of the terms and conditions of the

contract.

    a. Hardware/Parts Shortages.  The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of

the contract file.  The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval.  If

an DD 1149 is required, the contractor shall provide the vehicle specific Attachment A within two business days after shipment.  The PCO

shall be notified one (1) business day prior to shipment of any changes to the terms as stated herein and/or any aditional changes that

may occur to the vehicles listed in this modification.  The parts and hardware shortages shall be installed on the vehicles, at a

location specified by the Government. The installation is subject to Government inspection and acceptance.  This condition will be met

upon Government verification that the installation has been satisfactorily accomplished.  The Attachment A addresses the open issues and

Attachment B addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.  The contractor shall implement

the near term documentation for fielded vehicles as discussed in the joint Government and contractor meeting conducted on 6 June 2002.

The contractor shall provide the near term documentation electronically to the Government on a weekly basis beginning 14 June 2002.  The

contractor shall build an automated database and demonstrate the database, using valid data, to the Government no later than 30 July

2002.  The automated database shall incorporate all of the information required to be in the near term documentation.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles pending

resolution/correction of the following Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification

requirements identified herein:

        1)  The Alternator failure indicator.  (Reference Contractor Waiver W-BCT-0007 R3)

        2)  The Power Pack Interface (PPI) software/hardware issues. (Reference Contractor Waiver W-BCT-0008 R3)

        3)  The Climate Control Unit (CCU) power moding issues. (Reference Contractor Waiver W-BCT-0009 R4)

        4)  The Gauge Cluster Unit (GCU) intermittent lock-up software moding issue.  (Reference Contractor Waiver W-BCT-0010 R3)

        5)  Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting".  (Reference Contractor Waiver W-BCT-

0021).  The contractor shall provide an interim solution for the vehicle side markers and have the material on hand at Fort Lewis or

Yakima, WA, as required, for application on the vehicles NLT 18 June 2002.  The contractor shall provide the final corrective action

plan for vehicle side markers NLT 30 June 2002.

        6)  The winch.  (Reference Contractor Waiver W-BCT-024)

        7)  The contractor's milestone schedule to attain an ISO compliant process for the Anniston facility is documented in Attachment

D which is incorporated into this modification by reference.

        8)  The vehicles manufactured in the Anniston facility will be conditionally accepted pending completion of final paint,

installation of stowage and decals and the completion of FIR Area 12.  The vehicles shall have final paint, stowage and decals

completed/installed and the FIR Area 12 completed prior to vehicle shipment.

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this

modification by reference.

    d.  Height Management System (HMS).  The contractor may download the upgraded HMS production software on all vehicles presented for

acceptance.  In the event the HMS does not meet the requirements of the contract, the contractor shall perform any corrective action

and/or retrofit of the HMS, at a location specified by the Government, at no additional cost to the Government.
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    e.  Armor (14.5mm).  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to the Government.

    f.  Armor Panel Grit Adhesion Issue.  Vehicles may be conditionally accepted and shipped prior to the implementation of the

corrective action for the Armor panel grit adhesion issue.  The armor panel grit issue must be added to Attachment A.  The contractor

agrees to provide the necessary corrective action and retrofit all vehicles, at a location specified by the Government, at no additional

cost to the Government.

10.  The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $187,322.00 prior to liquidation of

progress payments) pending mutual resolution of production verification test provisions and revision of the RV performance specification

to eliminate the requirement for the Primary Armament to provide the capability for the operator to fire the armament from a protected

position (reference paragraph 3.1.2.2.2).  The parties agree to resolve any open Performance Specification issues, revise/clarify the

specification, and address open compliance elements under discussion.

11. The Government will withhold $125,705 per vehicle (after the liquidation of progress payments) for all of the items addressed above

in Paragraph 9 of this modification.  Upon installation of the Armor on the vehicles, the contractor may invoice for the total amount of

the withhold due to the Armor shortage ($73,445 per vehicle).  The release of the withhold is subject to Government inspection and

acceptance of the armor.  This condition will be met upon Government verification that the installation has been satisfactorily

accomplished.

12.  Shipping instructions.

    a.  Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the armor is installed satisfactorily.

Under no circumstances are the vehicles to be shipped to Fort Lewis without armor properly installed.  While the vehicles are shipped in

place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles.  The Government will not

incur any expense due to the shipment of the vehicles in place.

    b.  While the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts

shortages addressed in Paragraph 9 above.

    c.  The shipping instructions applicable to this conditional acceptance will be provided in Section B of a future modification.

13.  As a result of this modification, the total price of Delivery Order 0002 is decreased by $936,610.00.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 055 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0300AA        PRODUCTION QUANTITY                                        61          EA   $ 1,200,476.000  $     73,229,036.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8572

              NOUN: RECONNAISSANCE VEHICLE

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

              PRON: X11GX004X1    PRON AMD: 06    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530320H004  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               20           31-JUL-2002

                 004               23           31-AUG-2002

                 005               9            30-SEP-2002

                 007         DELETED

                 008               9            31-JAN-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002
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0300AB        PRODUCTION QUANTITY                                         5          EA   $ 1,013,154.000  $      5,065,770.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8572

              NOUN: RECONNAISSANCE VEHICLE

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

              PRON: X11GX004X1    PRON AMD: 06    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909532164L007  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            30-JUN-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0300AA  X11GX004X1             AA       1        $      79,231,416.00  $      -6,002,380.00            $      73,229,036.00

        311071                        1GXP01

0300AB  X11GX004X1             AA       1        $               0.00  $       5,065,770.00            $       5,065,770.00

        311071                        1GXP01

                                                                           _________________

                                                         NET CHANGE    $        -936,610.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $        -936,610.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -936,610.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     694,313,227.00              $        -936,610.00              $     693,376,617.00
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